

Schedule D — Key Risks

Facility: Senior secured term loan — Miracle Lake TX Phase 1

Borrower: GrnBit (Cayman) Holdings

Date: 2026-07-06

Related documents: Term Sheet · Form Loan Agreement

#	Risk	Description	Covenant / trigger linkage
1	Simulation-to-live performance gap	OCTO metrics are simulation-validated only until Phase 1 energisation. Live profit may differ from the OCTO-optimized digital-twin run at 2026-07-06T19:53:22.251Z.	OCTO Validation Milestone covenant (Art. 6); misrepresentation EOD (Art. 8)
2	BTC price and network difficulty volatility	Revenue is BTC-denominated. Modeled at \$63,581 at 2026-07-06T19:53:22.251Z; sustained adverse moves compress DSCR.	Minimum DSCR 1.3x covenant; DSCR < 1.15x for two quarters → EOD
3	Power supply and interconnect dependency	Operations require Karnes County grid interconnect (Xplor quote XPL-MLTX-INTERCONNECT-2026-018). Curtailment or contract termination stops revenue.	Loss of power supply contract → EOD (Art. 8)
4	Balloon refinance / maturity risk	56–63% of principal remains as balloon at month 48. Refinance, sale, or new money required.	Failure to repay balloon within 30 days of maturity → EOD
5	Vendor quote expiry and CAPEX inflation	Hardware quotes valid through 2026-09-30 (AntSpace) and 2026-12-31 (Xplor). Delayed close may require repricing.	Conditions precedent — executed POs matching quote IDs (Term Sheet §7)
6	Energisation and construction delay	IO period assumes 6 months to energisation. Slippage extends interest-only phase and defers profit-backed DSCR testing.	IO period mechanics (Schedule A); DSCR tested post-energisation
7	Partial build-out at lower tranche	\$2,000,000 draw funds 61% of miners (129/210), reducing absolute profit versus full-site twin.	Tier-specific DSCR sizing in Schedule A
8	OCTO Validation Milestone failure	Failure to deploy and validate OCTO on live hardware undermines the edge thesis underpinning loan sizing.	OCTO Validation Milestone covenant; related EOD (Art. 8)
9	Senior lien and collateral concentration	Security is project-specific equipment at a single Texas site — limited diversification.	Security package (Art. 7); insurance covenant

10	Change of control / additional indebtedness	Unapproved ownership change or senior debt could subordinate lender or alter operator capability.	Negative covenants (Art. 6)
----	--	---	-----------------------------

This schedule is indicative. Definitive risk disclosures and covenant mechanics will be set in executed documentation.